FOR CIO, CTO & PMO LEADERS

Gen AI Delivery Intelligence Layer

From scattered delivery signals to confident executive decisions.

Converting Jira, Azure DevOps, ServiceNow, and CI/CD data into portfolio answers on pace, risk, quality, and milestones.

EXECUTIVE BRIEFING • 2026

Agenda

01 The Problem
Signal extraction gap

02 Solution Overview
Intelligence layer capabilities

03 Data Sources
Signals we ingest & interpret

04 AI Synthesis
From noise to narrative (Before/After)

05 Sprint Summary
AI-generated sprint insights

06 Weekly Review
A decision packet, not status

07 Epic Risk Scoring
Identifying risks & why they happen

08 Executive Summaries
Role-based synthesis & reporting

09 Anomaly Detection
Surfacing abnormal patterns

10 Operating Model
Workflow & human-in-the-loop

11 Value Proposition
Outcomes and executive ROI

12 Next Steps
Pilot scope & timeline

The Problem: Not a data shortage—a signal extraction gap

Fragmented Operational Data

Organizations already have the data, but it is scattered across disconnected tools, creating overwhelming noise.

- Jira
- Azure DevOps
- ServiceNow
- Git Repos
- CI/CD Pipelines
- Test Tools
- Manual Status Decks

Result: Thousands of tickets, PRs, and incidents without context.

THE GAP

Critical Leadership Answers

Leaders require synthesized, portfolio-level intelligence to make rapid decisions:

- What is on track, at risk, or off track?
- Why is it trending that way?
- What needs immediate intervention?
- What business milestones are likely to move?

Current dashboards often show four separate charts. Leadership needs the synthesized conclusion.

Solution: A Delivery Intelligence Layer

Core Purpose: Convert scattered operational signals into a small number of clear leadership answers.

1. DATA FOUNDATION

Unify & Normalize

Ingest fragmented data across Jira, ADO, ServiceNow, and Git into one format.

Correlate Signals

Connect siloed events like code churn, major incidents, and blocked sprint items.

2. AI SYNTHESIS ENGINE

Infer Root Causes

Interpret underlying patterns, like high defect leakage tied to rushed PRs.

Forecast Impacts

Predict business milestone shifts and roadmap confidence based on current trajectory.

3. LEADERSHIP ACTIONS

Surface Interventions

Isolate exact dependencies or blockages needing leadership escalation.

Role-Based Reports

Generate tailored summaries for Scrum Masters, PMOs, and C-level sponsors.

What We Ingest and Interpret

Jira / Azure DevOps

- Sprint goal progress
- Committed vs completed
- Spillover & story aging
- Blocked items
- Epic progress tracking
- Dependency-linked items
- Unplanned work volume
- Backlog health metrics

ServiceNow

- Incident trends and frequency
- Major incidents and problem records
- Change failures
- Support burden categorized by application
- Recurring operational pain points

Gen AI Synthesis Engine

Git / CI-CD & Test

- Deployment frequency
- Failed deployments
- Code churn spikes
- Pull request aging
- Branch instability
- Test failure trends
- Rollback patterns

Manual Status Updates

- Risks and assumptions logs
- Direct leadership asks / requirements
- Vendor dependencies and concerns
- Staffing / resource constraints
- Environment readiness issues

From Noise to Narrative: AI Synthesis

Before: The Noise

- Thousands of tickets
- Incidents
- Multiple sprint boards
- Pull requests
- Test results
- Release notes
- Manual comments from delivery managers

AI SYNTHESIS

After: Leadership Answers

- 5 projects healthy
- 3 projects need dependency escalation
- 2 releases likely to slip by 1–2 weeks
- 1 application has rising quality risk despite acceptable sprint velocity

CROSS-SIGNAL SYNTHESIS EXAMPLE

Jira:	Sprint completion is 88%
ServiceNow:	Incident volume rising 35%
Git:	Hotfix activity increasing
Testing:	Regression failures rising

→

> *"Delivery output remains acceptable, but quality risk is increasing. Team is meeting sprint commitments by deferring defect remediation and using production hotfixes. Release stability for the next milestone is at risk."*

Example: AI-Generated Sprint Summary

Sprint Report: Payments Modernization Team

Sprint Goal Partially Achieved

31 / 40
Committed story points completed

18%
Sprint capacity consumed by Sev-2 production support

4 stories carried over:
2 blocked by architecture review, 1 blocked by external API dependency

Defect leakage: Increased from 3 → 8

Release milestone: Confidence dropped High → Medium

AI Pattern Interpretation

The AI layer infers systemic risks beyond standard status reporting automation:

- "This is the third sprint in a row with architecture review as a blocker."
- "Unplanned production support is now consistently above 15%."
- "Epic progress appears green on completion percentage but key integration stories remain incomplete."
- "Velocity is stable, but business-critical scope is slipping."

Weekly Delivery Review: A Decision Packet

Shifting from a static collection of team updates to an actionable management mechanism

A. EXECUTIVE SUMMARY

- **Overall Portfolio Status**
  2 at risk, 5 healthy, 1 off track
- **What Changed This Week**
  Quality metrics declined in Cloud Mig.
- **Biggest Risks / Decisions**
  Vendor dependency on Orion; requires C-level intervention today.

B. PORTFOLIO HEATMAP

APPLICATION	SCHEDULE	SCOPE	QUALITY	DEPEND.	RESOURCE
Project Orion	🔴	🟠	🟢	🔴	🟠
CRM Upgrade	🟢	🟢	🟢	🟢	🟢
Cloud Mig.	🟢	🟢	🟠	🟢	🟢
Project Delta	🔴	🔴	🟠	🔴	🔴

E. MILESTONE FORECAST

Delivery Confidence Pipeline

🟢 30-Day 🟠 60-Day 🔴 90-Day

Impact if blockers remain:
Project Delta most likely to miss target dates (May release at high risk).

C. CHANGE SINCE LAST WEEK (MOVEMENT)

🟠 → 🔴 **Project Orion** moved from amber to red because UAT entry slipped by 8 days.

🟠 → 🟢 **CRM Upgrade** improved from amber to green after test automation completion and vendor signoff.

🟢 → 🟠 **Cloud Mig.** quality risk increased despite schedule stability due to failed cutover rehearsal.

D. ESCALATION LIST (TIERED ACTIONS)

LEADERSHIP DECISION Vendor credentials issue blocking Customer Onboarding API for 11 days. Intervention needed with vendor account exec.

CROSS-TEAM ACTION Architecture review queue is dominating 3 teams. Temporary reallocation of reviewers needed this sprint.

TEAM RESOLVABLE Test environment data refresh delayed; PM modernizing automation scripts to clear backlog by Friday.

Identify Which Epics are at Risk—and Explain Why

Going beyond misleading completion percentages by scoring epic risk using multiple signals

SIGNALS INDICATING EPIC RISK

Most tools show 70% complete, but hide the hardest integration work. The AI layer evaluates:

- Aging stories concentrated in one epic
- Repeated carryover across sprints
- Unresolved dependencies & old blocked items
- High defect density in epic-related features
- Test case failures tied to epic scope
- Frequent story churn & excessive scope changes
- Missing environment readiness
- Pending vendor deliverables
- Too much work left late in the timeline

EXAMPLE OF USEFUL AI OUTPUT

Epic at risk: Customer Onboarding API Integration

WHY:

- 5 stories have rolled over across 2 consecutive sprints
- 2 integration tasks blocked pending vendor test credentials for 11 days
- Defect trend increased after latest build
- Only 40% of integration test cases passed in current cycle
- Remaining stories are on the critical path for UAT start

LIKELY IMPACT:

- UAT start may slip by 1 week
- Downstream training and rollout milestone will be affected unless vendor dependency is resolved this week

RECOMMENDED ESCALATION (ACTION PATH):

- **Leadership intervention** with vendor to clear credentials
- Temporary reallocation of integration test support
- Daily tracking until credentials issue is cleared

Turn Raw Data into Executive-Ready Summaries

Leaders don't want tool language. They want business language at the right density.

Level 3: Executive Summary

FOR CIO, CTO, BUSINESS SPONSORS

- Which programs are threatened
- What the cross-functional issue is
- What support/decisions are needed

Level 2: Program Summary

FOR DELIVERY HEADS, PMO, RELEASE TRAIN LEADERS

- Program-level threats & dependencies
- Cross-team bottlenecks & issues
- Release readiness status

Level 1: Team Summary

FOR SCRUM MASTERS, ENG. MANAGERS, POS

- Blockers by story
- Immediate root causes
- Team capacity impact

Translating Operations to Business Value

RAW OPERATIONAL DATA (TOOL LANGUAGE):

- "12 tickets moved to blocked"
- "Deployment success rate fell to 82%"
- "PR aging above 6 days"
- "2 Sev-2 incidents"

AI SYNTH

EXECUTIVE-READY SUMMARY (BUSINESS LANGUAGE):

- **"Delivery pace slowed** due to dependency bottlenecks in integration and approvals."
- "Release stability is weakening, **increasing the probability of milestone slippage."**
- "Application support load is **reducing delivery capacity** for roadmap work."
- "Without intervention, **Project Delta is likely to miss the May release window."**

Highlight Abnormal Patterns

Where Gen AI becomes a meaningful management aid rather than a passive dashboard

ABNORMALITIES WORTH SURFACING

Traditional dashboards show what happened. A good AI layer tells you what is unusual.

- **Blocker age** on one team rose from 2.5 days to 6.8 days
- **Defect reopen rate** doubled in one release train
- **Unplanned support work** consumed 28% of sprint capacity
- **Deployment failures** increased after a platform change
- One vendor-dependent stream is causing **repeated spillover** across three teams
- Test pass rate flat but escaped defects rose (**weak coverage**)
- Story completion normal, but **business-critical items slipping**

NOT JUST DETECT. EXPLAIN.

THE SIGNAL (DETECTION):

"Blocker age = Red"

(Average age increased from 2.5 to 6.8 days)

↓

THE NARRATIVE (EXPLANATION & IMPACT):

*"Blocker age increased because **7 items are waiting on security review**, which has become the dominant queue for 3 teams.*

*This is now affecting two separate projects and is **likely to impact the June integration milestone.**"*

Operating Model, Value, and Next Steps

Moving from fragmented operational data to a pilot implementation

OPERATING MODEL WORKFLOW

1. Data Ingestion
Daily / near-real-time API pulls

2. Normalization
Correlating signals across tools

3. AI Inference
Pattern recognition & root causes

4. Human Review
In-the-loop context & validation

5. Governance
Decisions & structured escalations

6. Reporting Rhythm
Role-based generation (Team → Exec)

VALUE PROPOSITION

Faster Decisions
Clear answers accelerate intervention and pivot times.

Earlier Risk Discovery
Identify hidden dependencies and aging blockers early.

Predictability
Improved milestone forecasting using pattern analysis.

Higher Quality
Reduced noise allows focus on true defects & escapes.

NEXT STEPS: 6–8 WEEK PILOT

- **Define pilot scope & connect systems** (Jira / ADO / ServiceNow / Git / CI-CD)
- **Establish success metrics** (forecast accuracy, time-to-decision, escaped defects)
- **Execute pilot, measure results & finalize rollout plan**

KEY ROLES: Delivery ops, PMO, Engineering leads, Executive sponsors
GUARDRAILS: Strict data quality thresholds, privacy protocols, and change control